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1.0 INTRODUCTION

Within a decade, the U.S. Department of Energy, Headquarters (DOE-HQ)-directed
environmental management program will complete cleanup at most sites. At a small number of
sites, including Hanford, treatment will continue for the remaining waste streams. This unifying
vision will drive budget decisions, sequencing of projects, and actions taken to meet program
objectives. The vision will be implemented in collaboration with regulators, stakeholders, and
Tribal Nations.

The principles of the environmental management program are as follows:

Protect worker and public health and safety

Eliminate the most urgent risks

Reduce mortgage and support costs

Reduce generation of wastes

Create a collaborative relationship with regulators, stakeholders, and Tribal Nations
Focus technology development on cost and risk reduction

Integrate waste treatment and disposal across sites.

As part of this program, the U.S. Department of Energy, Richland Operations Office
(DOE-RL) is providing this document to describe what will be accomplished at Hanford, with
emphasis on the next 10 years. Development of this plan is guided by the following assumptions
directed by DOE-HQ:

The budget is level over the ten-year period.

Cleanup at most sitesis complete by 2006 or earlier.
Strong stakeholder/Tribal Nations values are recognized.
Urgent risks are reduced first.

Innovative technologies are used to reduce costs.

Use of cost-effective privatization is maximized.
Integration across programs and sites is optimized.

The planning assumptions and associated future decisions reflected in this plan have been
made to support development of the site cleanup baseline. These assumptions and discussions are
contingent on future decisions made under the National Environmental Policy Act of 1969
(NEPA), Resource Conservation and Recovery Act of 1976 (RCRA), and Comprehensive
Environmental Response, Compensation, and Liability Act of 1980 (CERCLA) decision-making
processes.
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2.0 HANFORD SITE ENVIRONMENTAL MANAGEMENT
LIFE CYCLE CLEANUP PLAN - SUMMARY

2.1 SITE MISSIONS

Hanford' s environmental management (EM), or cleanup mission is to protect the health and
safety of the public, workers, and the environment; remediate/eliminate hazards; control
hazardous materials; and utilize the assets (people, infrastructure, site) for other missions.
Hanford' s science and technology mission is to develop and deploy science and technology in the
service of the nation, including stewardship of the Hanford Site. Through these missions,
Hanford contributes to economic diversification of the region. This 2006 Plan specifically
addresses the EM cleanup mission for the Site.

For the purpose of this 2006 Plan and associated Life Cycle Costs, the Hanford Site EM
Cleanup Mission is finished upon completion of the last defined final end point target. Itis
recognized that site stewardship activities, to include long-term maintenance and monitoring will
continue well beyond this point. For end points achieved before the end of the EM Cleanup
Mission, e.g., tank closure, the follow-on stewardship activities will continue as part of the EM
Cleanup Mission up until the last end point has been achieved. At that timeit is assumed a new
site stewardship mission would be initiated at the Hanford Site. Other missions are aso expected
to continue at the Hanford Site beyond the completion of the EM Cleanup Mission, primarily in
the area of science and technology. Note that the currently defined final end point for the
Hanford Site EM Cleanup Mission is “Remove non-essential, surplus buildings and facilities that
don’t have identified post-cleanup uses’ in all areas of the Site.

2.2 SITE ENVIRONMENTAL MANAGEMENT MISSION GOALS

2.2.1 Geographic Areas

Columbia River: Pending Congressional action on the Wild and Scenic River designation, use
will continue to be restricted; sensitive ecological, cultural, and native American resources will be
protected.

Reactors on the River: Remove and/or stabilize spent fuel, surplus facilities, and waste sites to

protect groundwater and the Columbia River and to ensure protection of people, the environment,
and natural/cultural resources.
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Central Plateau: The 200 Areas and central plateau will be used for the management of nuclear
materials, for the collection and disposal of waste materials that remain onsite, and for other
related and compatible uses. Cleanup levels and disposal standards will be established that are
consistent with these long-term uses.

South 600 Area: The 300 Area waste sites, materials and facilities will be remediated to allow
industrial and economic diversification opportunities. The Federal government will retain
ownership of land in and adjacent to the 300 and 400 Areas, but will lease land for private and
public uses to support regiona industrial and economic development. Excess land within the
1100 Areawill be targeted for transition to non-Federal ownership.

Central Core: Thisareawill remain in Federal ownership consistent with safety analysis
boundaries and continued waste management operationsin the 200 Areas. These areas will be
available for other Federal programs or leased for non-Federal uses, consistent with appropriate
recognition of cultural and ecosystem values.

2.2.2 Material Categories

Spent Fuel: Spent Nuclear Fuels will be prepared and packaged, as necessary, for interim, dry-
storage onsite, and shipped offsite for disposal in anational repository.

Groundwater: Groundwater remains restricted for ayet to be determined period pending
decisions on fina attainable cleanup levels. Remediation actions will protect the Columbia River
and the near-shore environment, reduce contamination entering the groundwater and control the
migration of plumes that threaten groundwater quality beyond the boundaries of the Central
Plateau.

Soil Sites: Contaminated soil siteswill be treated to levels supportive of future use targets or
regulator specified levels for each geographic area as prescribed in CERCLA/RCRA decisions.

Facilities Transition: Safe, stable, secure onsite storage will be provided for al nuclear materials
pending decisions on fina disposition or until beneficial offsite uses are identified. Facilities
without identified future uses will be transitioned to low-cogt, stable deactivated conditions
(requiring minimal surveillance and maintenance), pending eventual decontamination and
decommissioning (D&D) and removal or closure.

Facilities D&D: Surplus facilities will be decommissioned and decontaminated sufficiently to
enable removal or closure through entombment.

Solid Waste: Solid wastes will be dispositioned consistent with national policies for management

of transuranic, low-level, low-level mixed, and hazardous wastes. Hanford will continue to
receive onsite and offsite wastes for disposal in the 200 Areas.
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Radioactive Tank Waste: Waste from both single-shell and double-shell tanks will be retrieved
for immobilization. Waste will be separated into high-level waste (HLW) and low activity waste
(LAW) fractions. LAW will be immobilized and disposed of onsite. HLW will be immobilized
for disposal in an offsite Federal repository.

2.3 SITE BASELINES

2.3.1 Project Hanford Breakdown Structure

The Project Hanford Breakdown Structure (PHBS) (Figure 2-1) portrays the relational
structure of site projects and ties those projects to project baseline summaries (PBS). The PBSs
describe in detail the workscope related to each of the projects included in the PHBS. A definition
of each of the projects represented in the boxesislocated in Appendix A. For each PBS, avery
clear, concise statement is provided. Each statement describes the condition of each project when
the mission is completed. A table that provides atie, or "crosswak" of these PBSs to the EM
activity data sheets (ADS) used in prior yearsis included as Appendix B.

The interim endpoint and final endpoint targets for the cleanup mission are displayed
in Appendix C. The Spent Nuclear Fuel and most Facilities Transition projects have endstate
targets within the 10-year window; Tank Waste Remediation System, Solid Waste, and
Environmental Restoration endstate targets extend beyond fiscal year 2006.

2.3.2 Site Cleanup Schedule

The Hanford Site cleanup schedule (Figure 2-2) portrays significant activities for each of
the major site projects. Significant milestones are listed in Table 2-1. The more detailed site
Summary Schedule is provided in Appendix D. Dueto limited funding, the current strategy
places near-term focus on reducing the site’s urgent risks and mortgages, and complying with
enforceable agreements. This approach is critical toward making funds available in the near future
to better support site environmental restoration activities and disposition of stored wastes and
materials.

Environmental restoration is currently being carried out a aminimal level, with emphasis
on restoration of the areas along the Columbia River and protection of the river itself. Future
restoration efforts, such as disposition of the reactors along the river and the cleanup/stabilization
of the Hanford Site 200 Area Plateau, will require increased levels of funding in order to
accomplish them efficiently and in a reasonable time period.

Numerous wastes and materials requiring ultimate disposition are currently stored on the

Hanford Site. These include high-level tank wastes destined for the HLW repository, transuranic
wastes (TRU) generated after 1970 are destined for the Waste Isolation Pilot Project (WIPP),
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Figure 2-1. Project Hanford Breakdown Structure.
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Figure 2-2. Hanford Site Cleanup Schedule.
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Table 2-1. Significant Milestones. (2 sheets)

Milestone Date
TANK WASTE REMEDIATION SYSTEM
All 177 tanks initial waste characterization complete 09/29/00
Interim stabilize all 149 SSTs 09/29/00
SST Closure Demo 09/29/00
Mitigate/resolve tank safety issues 09/28/01
Cs/Sr Capsule disposition determined 09/30/05
Immobilization of waste initiated 10/03/11
Complete closure of al SST Farms 09/30/24
Complete vitrification of Hanford low-level waste 12/31/24
All tank waste immobilized 09/29/28
Complete vitrification of Hanford high-level tank waste 12/29/28
Complete pretreatment processing of Hanford tank waste 12/31/28
SOLID WASTE
WRAP 1 operating 03/31/97
Thermal treatment of LLMW started 12/31/00
Phase | retrieval complete 09/30/04
Complete T Plant operations 09/30/18
Complete WRAP | operations 09/30/31
Complete waste shipments to WIPP 09/30/31
Complete CSB operations 09/30/39
LIQUID WASTE
340 Facility to transition 03/29/02
All treated effluent facility operations complete 09/30/35
SPENT NUCLEAR FUEL
Start K Basin fuel removal operations 05/31/98
K Basin fuel removal complete 07/31/00
K Basin debris remova complete 02/26/01
K Basin sludge remova complete 08/30/01
7 June 6, 1997
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Table 2-1. Significant Milestones. (2 sheets)

Milestone Date

ENVIRONMENTAL RESTORATION
N Reactor deactivation completed 09/30/97
C Reactor Interim safe storage compl eted 09/30/98
Disposal of over 2.6 million cubic yards of LLMW completed 09/30/06
Complete remedia actions for al non-tank farm operable units 09/28/18

FACILITY TRANSITION

PUREX transition completed 07/31/97
SNM shipped out of 300 Area 09/30/98
B Plant transition to S& M completed 09/30/98
309 Facility transition to S& M completed 09/30/00
300 Area B-Cdll clean out completed 09/30/00
Complete 324/327 facility cleanup 09/30/02
Complete K-Basin cleanup 12/01/05
PFP cleanup and Transition to S& M completed 09/26/06
Complete al facility deactivations 09/30/38
PUREX Plutonium Uranium Extraction Facility

SNM = Special nuclear material
SST = Single-shell tank

SEM Surveillance and maintenance
WRAP 1 = Waste Receiving and Processing Facility Module |

mixed low-level wastes requiring treatment prior to disposal, cesium and strontium capsules,
spent nuclear fuel (SNF), and plutonium.

A major privatization effort has been initiated for disposition of the tank wastes at Hanford.
Therefore, efforts which support this, including characterization of wastes and waste retrieval,
must be kept on schedule to preclude delay of the privatization effort.

2.3.3 Site Performance Metrics

Wastes: The current Hanford stored waste inventory comprises 89% HLW, 7% TRU and 4%
low level mixed waste (LLMW) by volume. Through the 10-year planning window, only 5% of
the total waste volume will have been reduced, but the infrastructure will be in place to accelerate
this activity. Infact, total waste volumes will dip below 50% of fiscal year 1997 levels just after
fiscal year 2020. Appendix E contains the detailed waste information for the Hanford Site. This
information reflects data contained in the April PBSs, and will be updated for the final version.

Actual inventory reductions over the 10-year planning window for HLW amount to 4% of
the total inventory. Significant new HLW volumes appear in fiscal year 2012 as a product of
initiating TWRS Privatization Phase 2. Much of the new waste will be converted to low level
waste (LLW) and disposed onsite (see corresponding increases to LLW treatment and disposal).

8 June 6, 1997
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The actua disposal of treated HLW will not occur until fiscal year 2035, when waste shipments
from Hanford to the Y ucca Mountain repository are initiated.

Treatment and disposal of TRU waste result in 55% reductions in inventory through the 10-
year planning window. The bulk of the remaining treatment and disposal effort occursin the
period fiscal year 2007 - fiscal year 2015, with the last disposal shipments taking place in fiscal
year 2033, when WIPP ceases to take on treated waste for long-term storage. Hanford would
then retain in inventory any remaining TRU waste and await disposition instructions.

Despite the LLMW inventory increase of 20% before treatment and disposal efforts begin
in fiscal year 2000, aggressive disposal efforts result in an 80% reduction in inventory over the
10-year planning window. The downward trend in inventory levels will continue until fiscal
year 2011 when, as aresult of HLW treatment, new LLMW will keep inventories above the fiscal
year 2006 level over the next 20 years.

Low level waste usually requires little treatment, depending upon the contamination level,
therefore much of the new LLW generated is sent immediately to disposal. As mentioned
previously, the HLW treatment efforts create significant new waste to be disposed of in the fiscal
year 2012 - fiscal year 2023 timeframe.

Materials: At this time the cesium/strontium capsule inventory (identified as “other nuclear
material”) will be stored at the Waste Encapsulation and Storage Facility (WESF) indefinitely.
However, several options are being considered. One option is to transfer the capsule inventory to
Tank Waste Projects in fiscal year 2010 where it would be mixed with other HLW and
subsequently treated and disposed. The inventory drops to nearly zero after 2010 if this optionis
selected.

Spent Nuclear Fuel will remain onsite until approximately 2037 when it will be shipped to
the National repository. However, the Spent Nuclear Fuel Project will end when the fuel is
removed from the K Basins and other onsite spent nuclear fuel is relocated to the 200 Area | SA
(except the sodium-bonded fuel, which will go to INEL). When the Spent Nuclear Fuel Project
ends, ownership of the Canister Storage Building will be transferred to Canister Storage Building
Operations.

2.3.4 Life Cycle Cost Profile

The life cycle cost profileis portrayed in Figure 2-3. This cost profile portrays the baseline
planning represented in Section A of the PBSs.

9 June 6, 1997
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Figure 2-3. Life Cycle Cost Profile.

&
o
Sn‘&?ﬁﬁ%%%ag 5
) n & n & M ‘B
g e @ T g
> “ 3
LS a
e
a 5 @58@88§ﬂ5
a 1 0N & mn o =~
9 a TP e <
- 2] P > & “ “
g5 5 / 1 &
g5 . E
83 B¢ $5833388%
§éists ooy FEEZIZLAE
EEEE DC Saw hd 3
et 9 cfa bl
6 © O 8 g @ L
ZEZFKH=S8
., 252233
29238z | 883888898
E85afsg8 |scens 883825853
BEE0DBESOMm R 4 o
> «»
(V'S
= L -
: [= 2 I Ty I T
I ozt 5pomsyyge
: I e S "3
— o > 0w o« "
/// T -
//
Y ===~ sz 28288 g8
R R a
> B © - -
/ / - v 3
/ / 2
2
ozoind 88583388 8
R 585838483
| > oo @ - ]
I w 0
g
L]
©
. 0w © 0 T © ©
SibLAZ Zﬁ—“—.ﬁsggﬁ]%’. 2
-u - [ o
> & & @ P2 &
w o0
(=]
o
[
0}-20A4 SHZ323E8ES -
n o83 e 2 %
oM - ©w o
> & @ " s
o 8
£
P
- - - QoW ne i
S0-COAd §8{§-§$§g§"g %
QM - M~ %]
RS © " =
18 8
g
3
10-26A4 S8 8B8Re &e
TIEEEERRE s
[« 3] © £ E
> & » ® 2
+ + + + | - ' | ' ! v s
£
Q [=1 Q =] [=} o ®
E§ § &8 &8 & 8 8 & 8§ 8§ =8 £ 3
o a o ™~ © 0 < [} of - E)-
suolly Ul ¢ 5 2 &g
2 s g e
7] c = g
5 s g ge
5 £ 24
z = | =2
5 3382 23
5ESce g
= X5 s 2
2 828 EE £
we S0 gg -
SSF-2EZ2 Z
33_:.:.,59;_ Q
EETgso YT &
] mg.:m—-a z
r2faua dlrF 2

10 June 6, 1997



Accelerating Cleanup: Focus On 2006 DISCUSSION DRAFT

The accompanying chart (Figure 2-4) represents the 2006 Plan life cycle costsin fiscal year
1998 dollars for completion of the cleanup mission, compared with previous Baseline
Environmental Management Report (BEMR) estimates. The 2006 Plan baseline as well asthe
high and low funding scenario life cycle costs are shown. Compared with the BEMR estimate,
increased life cycle cost of the 2006 Plan baseline (~$3 billion) is attributed to the fact that TWRS
privatization infrastructure costs, increased TWRS storage and disposal costs, and long-term
waste management operations are not included in BEMR. Further details of the changes that
have occurred since the BEMR was issued are included in Appendix F. Additional incremental
costs are incurred in the high and low funding scenarios from lengthening the time to complete
cleanup.

Figure 2-4. Life Cycle Cost Comparison with
Baseline Environmental Management Report.

$ Billions

70
60 - ___ —
50 4
40
30 -
20 -
10 -
0 == 1 —

BEMR TYP High Low *
*Life-cycle cost with efficiency goals included.

If the $2.5 billion cost efficiencies through 2006 described in Section 4.1 are met,
anticipated life-cycle cost is approximately $39 billion. Potential technology development
(unidentified) could further reduce the $39 billion.

For al direct-funded Hanford Site cleanup activities, activity-based cost estimates and
critical analyses have been fully developed, performed, or scheduled for project work representing
80% of the costs. In addition, independent reviews have been performed on more than 80% of
the current budget cycle program costs. Together, these reviews have demonstrated the validity
of project estimated costs.

Appendix G contains a funding table that provides a crosswalk between appropriations for
fiscal year 1997 and fiscal year 1998.
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2.3.5 Workforce Required

Figure 2-5 portrays the staffing forecast over the ten-year period for the Project Hanford
Management Contract (PHMC), Pacific Northwest National Laboratory (PNNL), and
Environmental Restoration Contract (ERC) required to accomplish the EM mission. The staffing
in fiscal year 1997 is 8,120; dropping to 5,244 by fiscal year 2006.

2.3.6 Technology Development

Over 80 technology needs and 38 science needs have been identified by the programs and
the Hanford Site Technology Coordination Group (STCG). All of the needs coincide with project
goals and objectives described in the 2006 Plan. The STCG science needs support research and
development needed to accomplish cleanup goals beyond the 2006 Plan. Much of the successin
achieving 2006 Plan goals depends on the ability of innovative technologies to reduce cost and
risk and to do what cannot be done with existing methods. Currently, the relatively few
technology activities focused on reducing the cost and risk associated with the current baseline
yield aminimum cost savings/avoidance potential of $400 million.

Key basdline technology activities for the Hanford cleanup mission include (1) Hanford
tanks initiative deployments such as the light duty utility arm (LDUA) and the cone penetrometer
system for vadose zone characterization; (2) macro encapsulation of LLMW; and (3) carbon
dioxide (CO,) pellet decontamination to eliminate secondary waste streams. |n addition, key
breakthrough technology activities for Hanford cleanup include (1) clean salt for LLW volume
minimization; (2) sludge washing for HLW volume reduction; (3) remote laser cutting; (4)
C-Reactor interim storage demonstration (e.g., structural steel decontamination, waste sorting
and segregation); and (5) in situ reduction oxidation (REDOX) manipulation of chromium in
groundwater.

As more of the developing breakthrough technol ogies are deployed, the cost
savings/avoidance potential can rise by an order of magnitude. We will be looking to other sites,
industries, national laboratories, universities, and othersto find better technology. Such recent
projects as the Deployment Center and the Advanced Process Engineering Laboratory will be
instrumental in attracting the non-Hanford technologies. These projects are factored into the
benefit calculations, increasing the savings by a similar amount for atotal potential savings
approaching $8 hillion.

Appendix H contains more details about these technologies.
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Figure 2-5. Staffing Forecast.
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2.3.7 Key lIssues

There are several types of issues at the Hanford Site. Technical issues affecting waste
cleanup and mission endstates. Schedule interface issues affect site logistics, and stakeholder
issues affect both logistics and endstates. A current issue concerns placement of K-Basin sludge
in double-shell tanks. The characterization and disposition criteria for udge placement have yet
to be finalized. An acceptable endstate definition for the canyon facilities is another current issue.
Appendix | summarizes these and other current Hanford Site key issues.

2.3.8 Environmental Regulatory Compliance

The Hanford Site complies with numerous Federal and state requirements and many
agreements and orders. Major environmental laws that apply to the program include CERCLA,
RCRA, the Clean Water Act, the Clean Air Act, and NEPA. DOE-RL will comply with NEPA
through adherence to DOE Order 451.1, and the DOE NEPA Implementing Procedures
(10 CFR 1021). NEPA documents prepared by DOE-RL tier from DOE-wide programmeatic
environmental impact statements (EIS) or previous Hanford Site EISs. For example, DOE-RL
will prepare the proposed Hanford Solid Waste Management EIS to evaluate the environmental
impacts of proposed future actions at the Hanford Site, including local implementation of
decisions made in the Waste Management Programmatic Environmental Impact Statement for
Managing Treatment, Storage, and Disposal of Radioactive and Hazardous Waste. Planned
NEPA documentation for the next two yearsis discussed in the DOE-RL Annual National
Environmenta Policy Act Planning Summary. CERCLA documentation making decisions for
cleanup activities incorporate NEPA values (see Appendix J).

Historic resources and cultural values present at Hanford are subject to a number of Federa
laws and Executive Orders and are considered in al DOE planning activities. Among these are
the Nationa Historic Preservation Act, Archaeological Resources Protection Act, American
Indian Religious Freedom Act, Native American Graves Protection and Repatriation Act, and
Sacred Sites Executive Order 13007.

Substantial progress has been made in managing the cleanup program and meeting
enforceable Tri-Party Agreement (TPA) milestones. The Tri-Party Agreement isalegaly
enforceable 30-year compliance agreement schedule that serves as the basic framework and
blueprint for Hanford Site cleanup and is the primary implementing vehicle for achieving
requirements under RCRA and CERCLA. The agreement identifies a required process for
modifications/addendum and has widespread public support in the Northwest and a commitment
to public involvement.

The mgjority of the Site's budget is driven by regulatory compliance; adequate funding is
necessary to fulfill TPA milestone commitments. All sixty-seven fisca year 1996
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milestones were met on or ahead of schedule or renegotiated. With current funding, most TPA
milestones are expected to be met in fiscal year 1997. Our goal is to continue maintaining TPA
compliance for existing commitments.

2.4 PROGRESS TO DATE

There has been substantial progress to date in the Hanford Site cleanup mission. Progress
has been realized in cleanup and in increased efficiency. Over 50% of the 1,450-square-kilometer
(560-square-mile) Hanford Site land area has been declared clean. These areas include the North
Slope and the Arid Lands Ecology Reserve. All contaminated liquid discharges to the soil have
been stopped. Schedule accelerations (e.g., cesium capsule returns from hot cell facilities to the
storage pools at the Waste Encapsulation and Storage Facility [WESF]) have also reduced both
risk and mortgage.

The TWRS annual budget has been reduced from approximately $600M in fiscal year 1994
to approximately $300M in fiscal year 1998 as the result of productivity improvements and the
planned privatizing of tank waste disposal. Productivity improvements include working more
efficiently, clearly defining roles and responsibilities, reengineering/continuous improvement, and
reduced inventories. Productivity commitments at other facilities have resulted in additional
savings. Tank waste characterization has been reduced to focus on the requirements to safely
operate the tanks, and transfer waste between tanks. Other cost savings include reducing the
frequency of certain facility surveys. Plansfor facility modifications necessary to support the
privatized treatment and disposal of waste have been integrated.

Site-wide cost savings have also been implemented. Using a systems engineering process
for al support services, the Hanford Site is determining its tie to mission requirements and safe
operations, eliminating support services not tied to mission requirements and safe operations,
setting service levels according to mission requirements, and obtaining services at competitive
prices. A reduction of 18% in support costs over the past three years has resulted in a 5%
funding increase in mission cleanup dollars (see Figure 2-6).

Indirect costs during the same period have been reduced 26% (see Figure 2-7). In addition
to the reduction in indirect costs accomplished from fiscal year 1994 through 1996, DOE-RL is
performing independent cost estimates and has established indirect cost targets for the entire 2006
Plan that put an emphasis on (1) driving down contractor indirect costs significantly more than
programs will be reduced, and (2) maintaining consistent reductions each year. These savings are
applied directly to additional cleanup work.
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Figure 2-7. Indirect Costs Reduced 26% From
Fiscal Year 1994 Through Fiscal Y ear 1996.
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Figure 2-6. Richland Operations Office Support
Cost - Fiscal Year 1994 Through Fiscal Y ear 1996.
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2.5 SITE COST MANAGEMENT

2.5.1 Prioritization of Work

This section summarizes the priorities and goals that set the context for developing the
Hanford Site 2006 Plan. The Hanford priorities and goals have been devel oped by senior
DOE-RL officials and established through the Hanford Site strategic planning process. These
priorities guide decisions concerning the work scope to be completed within the next 10 years.
The process includes input from regulators, stakeholders, and Tribal Nations.

Five cleanup mission priorities and specific strategies for executing each priority have been
defined. Priority actions, in order of magnitude, are to (1) maintain essential safety operations,
(2) mitigate urgent risks, (3) reduce and eliminate costly mortgages, (4) treat/disposition legacy
wastes, and (5) recover land for beneficia use.

Maintain Essential Safety Operations. Essential safety operations are those site
activities that must be conducted to protect the health and safety of the public, workers, and
environment. These actions do not move toward interim or fina endpoint cleanup targets but do
achieve or maintain what is, in effect, an interim safety target, and maintain the high levels of
worker and public safety to which the Hanford Site aspires. A measure of progress for the
Hanford Site cleanup mission will be avisible reduction in the magnitude of work in this category
of essential safety operation activities.

Mitigate Urgent Risks. The DOE environmental management organization has identified
three urgent risks across the DOE complex, all of which are present at the Hanford Site:
unstabilized plutonium, high-level waste tanks, and corroded spent nuclear fuel.

Essential priority activities that will mitigate urgent risks at Hanford include:

e Resolving urgent tank safety issues

e Safely moving spent nuclear fuel away from the Columbia River and into safe stable
storage

e  Stabilizing plutonium in the Plutonium Finishing Plant
e Cleaning out the 324 Facility B Cell and the 300 Area legacy waste.

Reduce Costly Mortgages. Nuclear or other contaminated facilities that have not been
deactivated require substantial resources for continuing surveillance and maintenance to maintain
minimum levels of safety and containment of hazards. The top priorities actions in this category
include deactivation of the following facilities:

e  Plutonium Uranium Extraction Facility (PUREX)

° B Plant
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e Laboratory facilities - 324/327 project
e 300 Areafue supply

e Advanced reactors (excluding Fast Flux Test Facility), nuclear energy legacies, and
309 Facility.

In addition, the SST Farms are being stabilized, cleaned up, and outfitted with enhanced
monitoring to reduce the routine costs of surveillance and maintenance.

Treat/Disposition Legacy Wastes. Treatment and disposition of legacy waste entails
those actions that achieve interim or final endpoints for the materials not dealt with under
priorities 2 and 3. These actions include treatment and disposal of tank and solid wastes.

Recover Land (and Other Resources) for Beneficial Use. Land and natural resource
recovery actions move toward accomplishment of the interim and final endpoint targets specific to
the Hanford Site geographic areas. These recovery actions include:

e Remediation of waste sites in the 100 and 300 Areas.
e  Groundwater remediation activities in the 100 Area.

2.5.2 Stretch/Breakthrough Opportunities

The following types of stretch/breakthrough opportunities are identified in this plan (See
Table 2-2): Stretch goals and schedule accelerations to reduce mortgages by accomplishing
activities better, faster, and cheaper: privatization initiatives (Section 5.0); technology
breakthrough (Section 2.3.6) and future goals to reduce the indirect and other functional support
costs at Hanford.

2.6 STAKEHOLDER INVOLVEMENT

The public has been a key element in devel oping the Hanford Site cleanup program since
the late 1980's. The signing of the Tri-Party Agreement and severa key stakeholder activities
have strengthened the decision-making processes. These significant events include meetings of
the Future Site Uses Working Group in 1992, the Tank Waste Task Force in 1993, and the
formation of the Hanford Advisory Board in 1994. In each case awide range of regional
stakeholder and Tribal Nations interests are represented. The first two groups met for several
months before issuing final reports that identified stakeholder values and principles.
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Table 2-2. Summary of Potentia Stretch or Breakthrough Opportunities and their
Benefits (Currently NOT in Baseline). (2 sheets)

Benefit
Project Stragh/BrteaKtthrough Basdine Stretch/ Potential
ppOrtunities Completion Breakthrough Cost Savings
P Completion (10 Years)
Facility Acceerate Plutonium Finishing Plant 9/06 9/05 $50 million
(PFP) deactivation (Stretch goal)
Trandtion Reduce Plutonium Storage Cost N/A 2006 $30-$40 million
(Breskthrough) $500 million (life cycle)
Accelerate 324/327 Buildings 9/02 9/01 $15 million
deactivation (Stretch goal)
Further accelerate 324/327 Buildings 9/02 9/00 $25 million
deactivation through application of
innovative technology (Breakthrough)
Accelerate K-Basin deactivation 12/05 10/04 $16 million
schedule
(Stretch goal)
Trangition (Cont'd) | Accelerate 300 Arearevitalization TBD TBD $15 million
Accelerate T-Plant deactivation TBD NLT 2006 $60 million
$450 million (life cycle)
Environmenta Limit services provided that are beyond | Ongoing N/A $150 million (life cycle)
Restoration those required in commercia industry
Perform additiona work on cost Ongoing N/A $30 million
estimates in the Project basdline
Reduce cost of labor, through improved | Ongoing N/A $25 million
productivity
Implement Federal Acquisition Ongoing N/A TBD
Streamline Act and Federa Acquisition
Reform Act
Finalize and implement burial ground Ongoing N/A $200 million (life cycle)
strategy and apply emerging
characterization technologies for waste
sorting and segregation
Optimize approach to interim safe 2014 2006 $35 million (life cycle)
storage of reactors and apply emerging
D& D technologies
Partner with the DOE Office of Science | Ongoing N/A TBD
and Technology
Waste Management | Reduce CH-TRU Inventory 2006 2006 TBD
(55%) (90%)
Reduce CH-LLMW Inventory 2006 2006 TBD
(80%) (100%0)
Consolidate liquid LLMW TBD 2006 TBD
streams currently being
treated elsewhere on-site
(Breskthrough)
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Table 2-2. Summary of Potentia Stretch or Breakthrough Opportunities and their
Benefits (Currently NOT in Baseline). (2 sheets)

Benefit
Project Stragh/BrteaKtthrough Basdine Stretch/ Potential
pROrtunties Completion Breakthrough Cost Savings
P Completion (10 Years)

Consolidate analytica TBD 2006 TBD

services (Breakthrough)
Tank Waste Reduce volume of vitrified HAW TBD TBD $1-4 billion (life cycle)
Remediation (pretreatment breakthroughs)

Review waste retrieval planswhenrisks | TBD 2006 $1-3 hillion (life cycle)

are better understood*

Package Cs and Sr capsules for near TBD TBD $50 million (life cycle)

surface disposal (INEL’sBin 7)

Reduce requirements for HAW canister | TBD TBD $750 million (life cycle)

storage capacity

Review tank closure criteria* TBD 2006 $500 million (life cycle)
Science & DC arc melter glassify LLMW TBD TBD $100 million
Technology $250 million (life cycle)

Eliminate 300 Areadependency on 340 | 1999 1998 TBD

Fecility and the Radioactive Liquid

Waste System (Stretch goal)

Develop and implement a Waste TBD TBD TBD

Generator Cost Recovery System

(Breskthrough)
Other Outsourcing, Spin-offs, Privatization TBD TBD $100 million

$200 million (life cycle)
Enterprise Company Cost Efficiencies TBD TBD $200 million
$600 million (life cycle)

*The Tank Waste Remediation System Final Environmental Impact Statement (DOE/EIS-0189) Record of Decision committed to
formal program re-evaluations in response to National Research Council recommendations.

CH
D&D
DOE
ETF
HAW
INEL
LAW

Contact-handled

decontamination and decommissioning
U.S. Department of Energy

Effluent Treatment Facility

High Activity Waste

Idaho National Engineering Laboratory
Low Activity Waste

LLMW
PFP
R&D
SCF
M
TBD
TRU

20

Low-level mixed waste

Plutonium Finishing Plant

Research and devel opment

Waste Sampling and Characterization Facility
Surveillance and maintenance

to be determined

Transuranic (waste)
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The Hanford Advisory Board has become a key element in the stakeholder involvement
process. Individualy and collectively, members of the Hanford Advisory Board and the Tribal
Nations have participated in 2006 Plan discussions and briefings since July 1996. The DOE has
held monthly updates with the Washington State Department of Ecology and the U.S.
Environmental Protection Agency on the status of the fiscal year 1999 budget and 2006 Plan
processes.

An Integrated Priority List (IPL) of Hanford Site work proved to be a successful tool for
developing and submitting the fiscal year 1998 budget request (the development process included
stakeholder participation and support). Stakeholders and Tribal Nations representatives
participated in workshops to evaluate risk, develop the IPL, and to provide advice on how to
represent stakeholder values and principles. A similar process is being used for the fiscal year
1999 budget preparation. Two workshops have been held with regulators, Tribal Nations
representatives, and stakeholders to develop the first draft fiscal year 1999 IPL. Copies of the
March 11, 1997 draft Integrated Priority List were made available for further regulator, Tribal
Nations, and stakeholder review.

On March 13, 1997, an all-day public workshop was held in Richland, Washington, to discuss
the fiscal year 1999 budget and the 10-year vision. Public meetings were also held in Spokane,
Washington; Portland, Oregon; and Seattle, Washington. A formal public comment period will
continue upon release of the draft 2006 Plan by DOE-HQ. Ongoing dialogue with regulators,
Triba Nations, and stakeholders will occur through September 9, 1997, to build consistency
between the vision of the 2006 Plan Summary and its underlying project baseline summaries.
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3.0 2006 PLAN (FISCAL YEAR 1997 - FISCAL YEAR 2006)

3.1 KEY ASSUMPTIONS

Several key assumptions are factored into the development of the Hanford Site cleanup mission.
Key assumptions used in the development of the Ten-Y ear Plan follow. These assumptions apply
to the EM mission, and not just the ten-year window.

e Accessto DOE land used for disposal of radioactive waste will remain restricted as long as
necessary to ensure adequate protection of human health and the environment.

e A final decision on the Comprehensive Land Use Plan will be made in the NEPA process
through the Hanford Remedial Action Environmental Impact Statement. Final decisions
on the level of cleanup to be performed on individual waste sites will be made in the
CERCLA response action or RCRA permit processes.

e Nuclear materials and high-level waste will eventually be sent offsite. Onsite interim, safe,
stable storage will be required.

e Groundwater use will remain restricted for a yet-to-be-determined period of time. Final
cleanup levels will be established in individual CERCLA records of decision or in RCRA
permit modifications.

3.2 TEN-YEAR ENDPOINT TARGETS

By the end of fiscal year 2006, risks and costs will be greatly reduced or eliminated, fixed
mortgage costs will be significantly reduced, and increased progress will be made in the cleanup
of legacy wastes. The "minimum safe operating” portion of the Site’s fixed costs will be reduced
by more than half by the end of fiscal year 2006. Thiswill result in a higher percentage of the
total budget being applied to cleanup efforts.

The projected Site status in fiscal year 2006 is shown in Table 3-1.
3.3 TEN-YEAR CLEANUP SCHEDULE

The Site Summary Schedule (refer to Appendix D) has a highlighted 10-year window that
portrays major accomplishments.
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Table 3-1. Projected Site Status - Vision 2006 (High Funding Scenario).

Urgent risks «  Plutonium Finishing Plant Plutonium stabilized (2002)
eliminated e All high priority tank safety issues resolved (2001)

¢ All single-shell tank farmsinterim stabilized (2000)

» All tanks characterized (2000)

» K Basin fuel removed (2000)

+ K Basin spent fuel in dry storage (2001)

+ K Basin sludge removed (2001)

» Hanford spent nuclear fuel in interim dry storage (2003)

Costly mortgages »  Deactivated and turned over to Environmental Restoration:
reduced - Plutonium Uranium Extraction Facility (PUREX 1997)
- B Plant (1998)
- T Plant to be determined (TBD)
- Breakthrough: Accelerate deactivation to no later than 2006
- 324 and 327 (2002)
- Stretch Goal: 2001
- Breakthrough: 2000
- K Basin (2005)
- 309 Building (2000)
- Accelerated deactivation of 18 small facilities*
*  Nuclear Energy Legacy Sodium Disposition
complete (2002)
o ~34vacant landlord facilities demolished*
« 38 surplusfacilities decontaminated and decommissioned*
«  Plutonium Finishing Plant (except vault facilities) deactivation compl ete (2006)
- Stretch Goal: 2005
- Breakthrough: Evaluate possibility of $30-40 million
in plutonium storage cost savings by 2006
» 300 AreaRevitalization
- 27 contaminated buildings deactivated
- 73 clean buildings decommissioned or converted to aternate use

Reactors along the e 4of 9reactorsin interim safe storage

Columbia River and - Breakthrough: 8 of 9 reactors in safe storage

waste sites o 2.6 million cubic yards of soil disposed of in the Environmental Restoration
dispositioned Disposal Facility*

- Breakthrough: 4.0 million cubic yards
e 410 waste sites compl ete (100-200-300 Areas)*
- Breakthrough: 560 waste sites

Tank waste disposa * Wasteremoval initiated on 10 single-shell tanks (2006)

underway * Approximately 6% to 13% of tank waste treated by privatized contractors (2006)*

« Immobilized low-activity waste storage facilities operational; immobilized high-
level wastein interim storage

Stored solid »  55% of transuranic waste shipped to the Waste | solation Pilot Plant (2006)*
waste reduced *  80% of mixed waste treated and disposed (2006)
- Breakthrough: 100% treated and disposed
e Spent nuclear fuel removed from T Plant Canyon (2001)
e Operationsin T Plant at hot standby (1999)

*Candidates for applying up to $2.5 billion potential savings to accomplish additional Site cleanup.

24 June 6, 1997



Accelerating Cleanup: Focus on 2006 DISCUSSION DRAFT

3.4 TEN-YEAR COST PROFILE

The 10-year cost profile is shown in Figure 3-1. Near-term costs have increased due to
recent changes in critical near-term activities, such as the Spent Nuclear Fuel Project requirements
and the site computer software systems change needed for Y ear 2000 and beyond. Through
deferral of work that is not critical and achieving the aggressive annual indirect targets, the
accomplishments and endpoints will still be realized at the high funding scenario level (refer to
Section 4.1).

3.5 ASSESSMENT OF CLEANUP AFTER 10 YEARS

There will be a substantial amount of cleanup progress at the Hanford Site at the end of
10 years, but a significant amount will remain. Project activities for Waste Encapsulation and
Storage Facility (WESF) through 2006 include only safe operation and maintenance. The
minimum-safe operations activities are projected to last until 2013. These near-term WESF
activities include the return of all 300 Area cesium and strontium capsules to WESF by fisca
year 1998, reencapsulation of failed and suspect capsules, the decoupling of WESF and B Plant
facilities, and assurance of safe storage capability at WESF. Risks to the public, workers, and the
environment associated with the cesium and strontium capsules in WESF or an aternative
location will remain until the approximately 1,900 cesium and strontium capsules can be disposed
of or returned safely and cost-effectively to beneficial use.

By 2006, tanks will be interim-stabilized and waste retrieval operations will have begun.
Waste retrieval from single-shell tanks and miscellaneous underground storage tanks will continue
until 2018. Waste retrieval from the double-shell tanks will have barely begun and is projected to
continue until 2028. Tank farm closure is not projected until 2032. While stabilization activities
will significantly reduce the risks to workers and the public from low-probability/high-
consequence events, the public, worker, and environmental risks associated with the Tank Waste
Remediation System waste retrieval project will remain until the retrieval operations are complete.
Associated with these risks are those risks related to handling and processing (i.e., waste
vitrification operations).

After 2006, more than 700 waste sites will remain to be dispositioned in the 200 Areas.
Current planning assumptions are to stabilize the 200 Area waste sites and close them in place.
All the 200 Area and 300 Areafacilities will require fina disposition (i.e.,, REDOX Canyon
Facility, U Plant Canyon Facility, PUREX Canyon Fecility, B Plant Canyon Facility, T Plant,
Plutonium Finishing Plant (PFP), 300 Area Fuels Complex Facilities, 324/327 Hot Cells/Buildings
and K-Basin Facilities). Final disposition of the 100 Area reactors will be completed. The initial
activities related to groundwater containment/treatment and vapor extraction in the 200 West
Areawill be completed by 2006; however, groundwater remediation activities beyond thisinitia
phase will not be determined until final cleanup levels are established within the individual records
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Figure 3-1. Ten-Year Cost Profile.
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of decisions or permit modifications. Activities extending beyond 2006 have relatively low public
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and worker risks associated with them. However, some (e.g., the groundwater remediation and
soil sites/reactors along the Columbia River) have substantial social, cultural, and stakeholder

concerns.

Disposition of Legacy Materials and Facilities. This section summarizes the projected
progress toward final disposition of Hanford's legacy materials and facilities as follows. spent
fuel, environmental restoration, facilities deactivation and transition, tank waste, and waste
operations (Figures 3-2 through 3-16). The figures show the extent to which these problems have

been resolved.

Figure 3-2. N Fuel in Interim Storage.
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Facilities Deactivation and Transition. All maor facilitieswill have been
deactivated by 2006 except for PFP vaults, T Plant, and WESF
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e  Waste Operations
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4.0 SITE FUNDING SCENARIOS SUMMARY

To support on-going discussions on planning assumptions within the DOE and with the
Office of Management and Budget (OMB), cleanup scope, schedule, and cost are addressed
under two distinct funding scenarios. Application of realized cost efficiencies to additional
cleanup scope could mitigate the compliance impacts of the high funding scenario and lessen the
impacts of the low funding scenario.

4.1 HIGH SCENARIO ($6 BILLION; ~$1.021 BILLION
FOR THE HANFORD SITE)

The high funding scenario supports the Hanford Site cleanup plan, and will result in
acceleration of mortgage reductions and cleanup actions by fiscal year 2006. All DNFSB
commitments are completed as currently scheduled. However, changes have occurred to the
existing plans, which result in funding needs that exceed the high funding scenario through fiscal
year 2000, as Figure 4-1 portrays. These increases are primarily attributed to the following:

e Increased technical requirements for the Spent Nuclear Fuel project

e Needed resources to cover computer software conversions for Y ear 2000

e Shortfalsinfisca year 1997 and fiscal year 1998, aong with other emerging
workscope in fiscal year 1997.
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Figure 4-1. Funding Profile.
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A significant cost increase in the years 2002 through 2006 was caused by the addition of
the operations and utility services provided to the Tank Waste Disposal privatization facilities.
This had previously been considered as part of the privatization budget.

Through delays in starting afew noncritical projects and the incorporation of an aggressive
plan for reduction of indirect costs at the site, the higher funding needs have been leveled within
the 10-year funding profile. Critical to success at the higher funding scenario are the following
assumptions:

e TheFast Flux Test Facility will be transferred to and funded by Nuclear Energy and
will not be included in the Ten-Y ear Plan.

e Minimal treatment will be required for the K-Basin dudge before transfer of the
sludge to the tanks.

e Both TWRS Privatization construction and operations funds are in addition to the
current ceiling for Site funds.

The stretch goals and breakthroughs discussed in Section 2.5.2, along with efficienciesin
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indirect and other support costs are estimated to potentially save $2.5B through 2006. At the
high scenario, $0.5B has been incorporated for projected reductions in indirects.

If the remaining $2.0B is realized at the high funding scenario, the following activities
would be accelerated, resulting in reductions to the life-cycle costs for cleanup:

e Starting physical remediation activities on the 200 Area Plateau
e Acceerating cleanup in areas along the Columbia River

e Accelerating 300 Area Revitalization Project, resulting in earlier reduction in
mortgage costs

e Increasing the number of general purpose facilities removed from the site, resulting in
elimination of maintenance/repairs for safety (e.qg., roof repairs)

e Acceerating portions of the PFP deactivation, resulting in earlier reduction in
surveillance and maintenance costs and a reduction in the hazard exposure to
workers.

If the cost efficiencies are not realized, within the Environmental Restoration Project there
will be a one-year delay in completion of the 300-FF-1 remediation (resulting in one missed TPA
milestone), athree-year delay in the start of the 200 Arearemedial actions (9 missed TPA
milestones), aone-year delay in remedia design for the 100 Arearemaining liquid waste sites
(CERCLA record of decision impacted), and a decrease in RCRA/CERCLA sitewide
groundwater monitoring and well decommissioning (resulting in failure to meet additional TPA
commitments).

Benefits of Achieving Hanford Site Cleanup Goals. Ultimate benefits accrued from
cleanup activities include reduced risks, enhanced public and worker safety, mortgage reduction,
legacy materias and facilities dispositioned, and land made available. |If the $2.5B cost
efficiencies are met, anticipated life-cycle cost is reduced approximately $16B.

Risk Reduction. Table 4-1 summarizes the primary risk reductions that result from
implementing this plan. Five of these activities are highlighted as the primary public health and
worker risk reduction activities: Plutonium Finishing Plant plutonium stabilization (part of
Plutonium Finishing Plant project); K-Basin safe removal of SNF, dudge, and tritiated water away
from river (part of Spent Nuclear Fuels project); 300 Area Fuel Complex cleanup (part of the 300
Area SNM Project); B-Cell clean out and 300 Area legacy waste removal and cesium chloride
removal (part of 324/327 Transition project); and single-shell tank stabilization (part of Tank
Farm Operations project).
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Table4-1. Summary of Risk Reduction Benefits of Hanford's
2006 Plan.
Risk Reduction Achieved Through 2006
Spent Fuel ® K-Basinsno longer pose environmental risk to the river or public risk dueto
accidents.(*)
®  Other spent fuel accident risk substantially lower.
Environmental Restoration
Soil Sites (Remedia Action ® Soil siterisks are consistent with residential cleanup standards (100 Area) and industrial
Project) clean up standards (300 Area).
Groundwater e K, H/D, and N plumes are intercepted before entering the river, so environmental risks
are reduced.
® 200-U and Z plumes are contained, preventing long-term environmental risk to theriver.
FacilitiesD&D ® Risksfrom potential contamination spread and accidental intrusion are reduced.
® Safety risksfrom old ancillary facilities are reduced (100 Area).
Facility Deactivation and o TheB Plant, WESF, PUREX, and PFP desctivation projects reduce the 200 Area
Transition accident potential substantially for public, workers, and the environment. Associated
safety buffer zones are smaller.(*)
®  PFP plutonium stabilization complete (*)
® CsCl and other 300 Area materials have been removed and no longer pose an accident
risk to nearby populations.(*)
® 324 Building B-Cell contamination has been removed or stabilized and B-Cell has been
deactivated.(*)
® Materials moved to a 200 or 400 Areainterim storage pad are further from the public so
publicrisk is lower.
Tank Waste o All safety issues have been mitigated or resolved and accident risks are greatly reduced.
o All tank farms are interim stabilized.(*)
® | ong-term risk to groundwater and the river decreases are proportional to retrieval.
® |nitiation of waste treatment further increases accident potential but marks onset of long-
term reduction in exposure potentia to both workers and public.
Waste Operations ® Risk reduction is proportional to inventory reduction and to reduced accident potentia as
wasteis stahilized. Inventory reduction includes 55% of TRU waste shipped to WIPP,
80% of low-level mixed waste treated and disposed

(*)Activities offering greatest public health and worker risk reduction in 10 years.

PFP = Plutonium Finishing Plant

PUREX = Plutonium Uranium Extraction Facility
TRU = transuranic waste

WESF = Waste Encapsulation and Storage Facility
WIPP = Wastelsolation Filot Project
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Mortgage Reduction. The greatest mortgage reduction results from deactivation of
PUREX, B Plant, non-vault related areas of PFP, 300 Area Fuels Complex, and Advanced
Reactors, and reducing surveillance and maintenance costs for single-shell tanks. Additional
reductions were outlined in Table 3-1.

4.2 LOW SCENARIO ($5.5 BILLION; $950 MILLION
FOR THE HANFORD SITE)

For this funding scenario, a priority is maintained on elimination of urgent risks, reductions
in large mortgages, and tank waste disposal privatization support. Asaresult, significant delays
in other projects are incurred at this funding level. In order to minimize these impacts, especially
in the outyears, a more aggressive reduction plan for indirect costs is included at the low funding
scenario. Whereas compliance is maintained with respect to regulations and DNFSB
commitments, numerous TPA milestones are impacted and would require renegotiations.

The same assumptions noted for the high funding scenario apply at the low funding level.
In addition to the noncritical projects delayed under the high funding scenario, the following
highlights some of the more significant potential results from the low funding scenario:

° Two to 10 years of increased risk to workers and the environment because of deferred
disposition of stored mixed waste and transuranic waste. This deferral will increase stored
waste inventories and delay shipments of waste to the Waste Isolation Pilot Plant. This
impacts TPA milestones M-18, M-19, and M-91, placing DOE-RL at risk for enforcement
action by regulators.

° Anincrease in risk to workers and the environment and $150 million in additional costs
for a 6-year extension of surveillance and maintenance of 300 Area contaminated facilities.
This added expense diverts funds from cleanup activities to accommodate recent additions
of critical near-term activities. The extension aso delays revitalization of the 300 Areafor
aternative economic use.

° Anincrease in risk to workers and the environment and $34 million in additional costs for
a 2-year extension of surveillance and maintenance of contaminated facilities with no
currently identified mission and of facilities not expected to have a viable mission after
fiscal year 2000—potentially there are 34 facilitiesin this group. This extension isaso
caused by diversion of funds from cleanup activities to accommodate recent additions of
critical near-term activities.

° An 8-year delay in completing waste Site assessment of the 200 Area. This delay impacts

Tri-Party Agreement milestones M-13, M-15, and M-16, plus 20 or more interim
milestones, placing DOE-RL at risk for enforcement action by regulators.
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5.0 PRIVATIZATION

Privatization is another breakthrough that is designed to save taxpayer dollars. Several
Hanford projects have already been privatized, and there are many more potential candidates.
By contracting work to private companies, work is being performed for less money. Table 5-1
summarizes the Hanford Projects privatized to date. Potential candidates for privatization are
identified from time to time; information on these opportunities will be provided at a later date.

Table 5-1. Hanford Projects Privatized To Date (2/97).

Project

Description

Tank Waste Remediation System

The highest cost activities anticipated at the Hanford Site are the retrieval and treatment of the waste in the
high-level waste tanks to produce high-level waste canisters of glass and immobilized low-level waste. This
activity isnow being privatized in atwo-phase approach. The privatization is being done to maintain
competition, with two contractors competing for the work. Thefirst phaseis underway, the second-phase
contracts will belet in 2006, and completion of the waste processing activities is expected in 2028.

Solid Sanitary Waste Disposal

Thefunctions of the Hanford Landfill, which has been operated for the life of the site, have been transferred to
other entities in agreement with the Washington State Department of Ecology. The City of Richland Landfill
isreceiving the mgjority of the sanitary wastes. Ashestos, medical, and drummed waste are being sent to other
locations for disposal.

Hanford Fossil Fuel Services

Refueling services to the DOE fleet are now being provided by automated service stetions. A Genera
Services Administration credit card is used by driversto access gasoline. This has eliminated the need for
attendants and also provides for automated entry of vehicle mileage for improved driver reporting and
monitoring. It also reduces the need for DOE monitoring of the fueling inventory and accounting. The fuel
provider is paid based on the amount of gasoline used. Conoco isthe company currently providing the service
to the Hanford Site.

Hanford Laundry

The cleaning of all site radioactive and nonradioactive laundry, and the cleaning and decontamination of
respiratorsis now provided by Interstate Nuclear Services (INS). In addition to providing servicesto the
Hanford Site, INSisalso providing laundry services to Washington Public Power Supply System and to
Rocky Flats. The contract avoided the construction of a new $24 million DOE facility and has resulted in cost
savings of about $4 million per year in operations.

Columbia River Exhibition of
History, Science, and Technology
(CREHST)

DOE previoudy operated the Hanford Science Museum from overhead funds. During the need to reduce
budgetsin 1995, the museum was to be eliminated. However, with much effort by many in the Tri-Cities, the
museum was privatized with the formation of the Environmental Science and Technology Foundation. The
scope of the effort was increased to include agriculture, geology, river management, and history of the region.
The funding for the construction and operation of anew center is being provided by the community,
supporting businesses, and corporations. CREHST till works to support DOE through the storage of
historical artifacts and provides information on the technology developed at the Site.

Hanford Mail Services

The Site mail services are now provided by a private contractor, Jantec Inc. Jantec provides sitewide delivery
and pickup service, including interplant and U.S. mail. They handle about 17,400,000 units per year to about
800 mail stopsonsite. They also perform mail list addressing of large distributions and prepare and meter
outgoing U.S. Postdl mail.

Mixed Waste Thermal Treatment

Future thermal treatment of some contact-handled low-level mixed waste (waste that contains both radioactive
and hazardous components) is planned to be provided by the Allied Technology Group (ATG) Thermal
Treatment Facility in Richland. ATG isdeveloping a gasification/vitrification treatment system that will be
used for Hanford wastes and, potentialy, other mixed wastes in the DOE complex. The serviceis expected to
start in November, 2000, and will treat up to 717 cubic meters of Hanford waste per year. The termination
ligbility for DOE is $2.5 million over the 5-year start-up period (1995-2000).

Energy Savings Performance
Contract

This contract is to improve the efficiency of the Hanford Site heating systems; it incorporated energy
conservation improvements in the 200 and 300 Areas in a two-phase approach. A letter contract isin place,
with negotiation of specific details still being resolved. Several potential approaches are possible including
replacing or upgrading current steam plants or devel oping alternative heating methods. Thisis expected to be
amulti-million dollar contract.
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